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AGENDA

1.  Introductions	Dianne
2. March 24, 2017 TAC Meeting Notes	Dianne
Meeting notes from the last meeting have been submitted.  Questions or comments are welcomed.
3. Chapter 1 Deliverables	Allan
An updated Chapter 1, incorporating discussions at the March 24 TAC meeting, has been distributed (and are available on i10Connects.com Members Connection site), along with a high-level summary of this introduction to our study.  We value your comments on these two documents.
4. Chapter 2 and Task 2 Tech Memo Submission	Allan, Rafael Aldrete
Chapter 2 has been submitted for TAC review, combining information collected during Task 2—Corridor Inventory and Task 3—Information Search and Synthesis.  This consolidates and shortens the earlier Task 3 product and includes some of the GIS Inventory mapping included in our Stakeholder workshops.  Our contract and work plan called for a more detailed description of the Corridor Inventory GIS database and stakeholder lists, so rather than include that information in a public-facing chapter, we have included it in a tech memo for your information.
5. Task 4 Report and Chapter 3 Outline	Allan, Kevin Balke
We conducted our four stakeholder workshops in June and July, as explained in our July 18 project update memo.  Since then, we have been conducting one-on-one interviews with five stakeholders in each state identified by each TAC member.  Kevin will be with us to share information gleaned from our workshops and interviews.  In order to craft our next deliverable more closely with your expectations, we will provide a proposed outline for Chapter 4, which will guide the production of this deliverable after your comments.
6. Project Schedule	Dianne
[bookmark: _GoBack]Dianne has asked the project team to propose a more realistic project schedule than the version currently in our work plan.  A revised schedule will be discussed.
7. Next Steps	Dianne, Reza
DOT leaders will be participating in an I-10 Corridor Coalition meeting during the AASHTO Annual Meeting in Phoenix, September 24-27, 2017.  Information about that meeting will be transmitted to TAC members directly from Director Halikowski’s office.
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